

Referendum Project Schedule

Design/Construction	Documents (Complete)	Friday 12-19-14 DMR
Draft Bids to District	Draft Bid Specifications	Tuesday, December 17, 2014
Referendum Committee Meeting	Draft Bid Specifications (in process)	Thursday, November 20, 2014
Finalize Bids	Final Bid Specifications	Friday, 12-19-14
Advertisement for Bids	Contractors may pick up Bid Documents	Monday, 12-22-14
	Ad goes to the newspaper	Thursday, 12-18-14 in order to be in the weekend paper
	We will also call contractors to alert them to the bid	
Pre -bid Meeting at sites		Monday, 01-05-15
Bids Due	DMR will provide bid analysis to help determine the lowest responsible bidder	Wednesday 01-21-15
Bid Award	Board Meeting	Thursday, 02-12-15
Notice to Proceed	This begins the Contractor's work	Friday, 02-13-15
	During this period, the contractor will provide all submittals and will order and procure all materials to be stored such as the windows, which take 12 to 14 weeks after approved shop drawings. He can also do any preliminary work to set himself up for the day he can work at the actual site	
Actual Construction Onsite		06-24-15 Project Start Date 08-14-15 Substl. Completion 08-24-15 Final Completion

*** Revised on 11-20-14 and then 12-19-14**